Jason, Boutte
Supported Projects: ESGF

Quarterly Report for July 1, 2016 - September 30, 2016

Quarter Accomplishments:

Implemented initial ESGF CWT end-user API with automated testing through
GitHub Travis CI [July 2016]

Implemented majority ESGF CWT end-user API along with test coverage
[August 2016]

Updated ESGF CWT WPS to conform to the newest API [August 2016]
Removed ESGF CWT WPS flask implementation in favor of Django [August
2016]

Updated ESGF CWT WPS demo page to include access to update features
from the API [August 2016]

Documented published datasets on ESGF that contained files missing
checksums [August 2016]

Various bug fixes for ESGF CWT end-user API dealing with compatibility with
ESGF CWT WPS server [September 2016]

Documentation of ESGF CWT end-user API [September 2016]

Redesigned and implemented ESGF CWT WPS processes in preparation for
workflow implementation [September 2016]

Created Docker container and docker-compose file for ESGF CWT WPS
[September 2016]

Added OpenlD authentication through MyProxyClient for ESGF CWT WPS
[September 2016]

Added automated testing for ESGF CWT WPS [September 2016]

Generated SHA256 checksums for published files missing them [August
2016]

Updated ESGF mapfiles with corrected product names and appended new
checksums [August 2016]

Started verifying checksums of replicated files on gdo2 that are unpublished,
using Jeff Painter’s database [August 2016]

Next Quarter’s Roadmap

Work with CWT to get end-user API working with various servers [October
2016]

Finish implementing Gridder and Mask for ESGF CWT WPS [October 2016]
Implement workflow for ESGF CWT WPS [October 2016]

Finished verifying checksums of unpublished replicated data [October 2016]
Verify we no longer have any published files without checksums [October
2016]

Learn publishing process [October 2016]

Implement addition ESGF CWT WPS processes (Ensemble analysis, variance,
etc) [October 2016]



* Retrieve files from unpublished datasets that have failed checksums
[November 2016]

* Determine and start additional CMIP5 replication [November 2016]

* Begin designing/talking about federated processes for ESGF CWT WPS
[December 2016]

* Prepare CMIP2 publication for Tony [December 2016]

Resources Required to Achieve Goals
* N/A



